ID	Task Name	Duration	Start	Finish	Predecesso	Resource Names
1	**MGH Research Project**					
2	**Third Party Development**	**25 days**	**Tue 6/18/13**	**Mon 7/29/13**		
3	ND & P develop HTML & CSS - Templates	15 days	Mon 7/8/13	Mon 7/29/13		ND&P
4	ClearPathSolutions - Update FAR tool	25 days	Tue 6/18/13	Mon 7/29/13		
5	**Partners IS**	**41 days**	**Mon 7/1/13**	**Tue 9/3/13**		
6	Site Requirements & Functional Specs review	12 days	Mon 7/1/13	Tue 7/23/13		Partners IS
7	Content Freeze on Staging	5 days	Tue 7/16/13	Tue 7/23/13		Partners IS
8	Dev/Staging/ Live Configurations setup	5 days	Tue 7/23/13	Tue 7/30/13		Partners IS[98%]
9	HTML/CSS file review (delivered by MGH - ND & P)	3 days	Wed 7/31/13	Fri 8/2/13	3	Partners IS[94%]
10	Create site analytics profiles	0.5 days	Mon 7/29/13	Mon 7/29/13	3	Marketing Dept
11	**Development (Partners IS)**	**19.88 days**	**Mon 8/5/13**	**Fri 8/30/13**		
12	Teamsite cloning	5 days	Tue 7/30/13	Tue 8/6/13	8	Partners IS
13	Teamsite configuration	20 days	Mon 8/5/13	Tue 9/3/13	9	Partners IS
14	**Research Content Migration**	**45 days**	**Mon 7/22/13**	**Tue 9/24/13**		
15	Content Creation / Review (in Word)	30 days	Mon 7/22/13	Tue 9/3/13		
16	Content Migration into Teamsite	15 days	Tue 9/3/13	Tue 9/24/13	15	
17	**QA**	**38 days**	**Fri 9/6/13**	**Wed 10/30/13**		
18	**QA - 1 - Marketing Internal**	**20 days**	**Fri 9/6/13**	**Fri 10/4/13**		
19	QA by Marketing Dept	7 days	Fri 9/6/13	Tue 9/17/13	3FS+3 days	Marketing Dept
20	Veracode Test (Partners & third party tests)	2 days	Tue 9/17/13	Thu 9/19/13	19	Marketing Dept
21	Site & Template revisions by Partners IS	3 days	Thu 9/19/13	Tue 9/24/13	20,19	Partners IS
22	**QA - 1.1 - Marketing Internal**	**8 days**	**Tue 9/24/13**	**Fri 10/4/13**		
23	QA by Marketing Dept	5 days	Tue 9/24/13	Tue 10/1/13	21	
24	Site & Template revisions by Parnters IS	3 days	Tue 10/1/13	Fri 10/4/13	23	Partners IS
25	**QA - 2 - Research**	**16 days**	**Fri 10/4/13**	**Mon 10/28/13**		
26	QA by Research	5 days	Fri 10/4/13	Fri 10/11/13	24	Marketing Dept
27	Site Revisions	3 days	Fri 10/11/13	Wed 10/16/13	26	Partners IS
28	**QA - 2.1 - Research & Marketing**	**8 days**	**Wed 10/16/13**	**Mon 10/28/13**		
29	QA by Research & Marketing	5 days	Wed 10/16/13	Wed 10/23/13	27	Marketing Dept
30	Site Revisions	3 days	Wed 10/23/13	Mon 10/28/13	29	Partners IS
31	**Launch approval**	**2 days**	**Mon 10/28/13**	**Wed 10/30/13**		
32	Marketing Dept sign off	1 day	Mon 10/28/13	Tue 10/29/13	30	Marketing Dept
33	Research Dept sign off	1 day	Tue 10/29/13	Wed 10/30/13	32	Research Dept
34	Launch	1 day	Wed 10/30/13	Thu 10/31/13	31	Partners IS

Project: Research-Site-Timeline-06-24
Date: Tue 7/2/13

Task	External Tasks	Manual Task	Finish-only
Split	External Milestone	Duration-only	Progress
Milestone	Inactive Task	Manual Summary Rollup	Deadline
Summary	Inactive Milestone	Manual Summary	
Project Summary	Inactive Summary	Start-only	